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F^z Dear Messrs. Day and Nord:

CHANGE IN VAPOR EXTRACTION SCHEDULE FOR THE 200 WEST AREA CARBON TETRACHLORIDE
EXPEDITED RESPONSE ACTION (ERA)

This letter is a follow-up to our notification to the U.S. Environmental
Protection Agency ( EPA) on a schedule change on vapor extraction for the
200 West Area Carbon Tetrachloride Expedited Response Action ERA. The
schedule is changed from what is indicated in the Expedited Response Action
Prooosal (EE/CA & EA) for 200 West Area Carbon Tetrachloride Plume ,
DOE/RL - 91-32, Draft B. The scope of the changes does not impact the startup
time of carbon tetrachloride extraction, however, the subsequent operations of
additional vapor extraction system (VES) units will be delayed. EPA was first
notified of these changes at the weekly ERA Interface meeting on
December 2, 1991.

The original schedule (Attachment 1) for VES operations shows the startup of
vapor extracti'on at the 216-Z-1A Tile Field in January 1992 (using the
upgraded system from the VES pilot test conducted in April 1991). Initiation
of vapor extraction at the 216-Z-9 Crib, using a newly procured VES unit would
have begun in April 1992. This was to be followed by initiation of vapor
extraction at both the 216-Z-18 and 216-Z-IA disposal sites using another
newly procured system (replacing the upgraded pilot VES). The upgraded pilot
VES would then be used for further testing and/or other vapor extraction jobs
for this ERA or other sites around the Hanford Site.

The original strategy for obtaining the two new systems was to procure various
components of the VES units followed by assembly of the VES units at the
Hanford Site. This strategy was originally perceived as the quickest way to
get the VESs onsite and operational. However, once this process was
initiated, it was determined that due to procurement complexities, the design
process, and other infrastructural elements related to conducting business at
Hanford, a great deal of delay would be incurred.
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As a result, a new strategy was developed which required schedule
modifications to the VES operations. As previously planned, Westinghouse
Hanford Company (WHC) will initiate vapor extraction at the 216-Z-1A Tile
Field using the upgraded pilot VES unit in January 1992. However, the two
additional VES units will not be procured piecemeal and assembled at the
Hanford Site. Rather, the two VES units will be procured as one package.
Based on discussions with WHC Procurement, we estimate that one VES unit will
be onsite in October 1992, to be operated at the 216-Z-9 Crib. A second unit
would be operational in November 1992, and would replace the upgraded unit at
the 216-Z-1A Tile Field and the 216-Z-18 Crib. Because the CC14 cleanup will
continue for several years, the upgraded pilot system could then be used to
augment the two new systems or could be used elsewhere for testing and/or
other cleanup activities. To provide the maximum production rate in the
interim, the upgraded pilot scale system will be connected to the
216-Z-18 Crib in April 1992, as well as the initial 216-Z-1A Tile Field Site.
The schedule for the operations is shown in Attachment 2.....

If there are any questions, please contact Ms. Julie K. Erickson on
(509) 376-3603.

Sincerely,
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Attachments

'7`A cc w/atts:
J. L. Monhart, EM-442
D. It. Sherwood, EPA

cc w/o atts:
R. E. Lerch, WHC
T. B. Veneziano, WHC

^ ^^v n H.̂ Wî ŝness
'nford Project Manager



200 West Area Carbon Tetrachloride ERA Schedule (DOE 1991 Draft B)

Description
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200 West Area Carbon Tetrachloride ERA Schedule (Amended Schedule 11/91)

Description
S O N D J F M A M J J A S 0 N D J F M A M J J A
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2.0 Phase I VES Implementation

2.1 216-Z-1A (upgraded sys.)
2.2 216-Z-1A & 18 (upgraded sys.)
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3.1 Treatment
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CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addreraoe Corraepondenee No.

S. H. Wisness, RL P. T. Day, EPA Incoming 9200416
T. L. Nord, Ecology (Xref 9250097D)

(M. C. Hagood, WHC)

subject: CHANGE IN VAPOR EXTRACTION SCHEDULE FOR THE 200 WEST AREA CARBON
TETRACHLORIDE EXPEDITED RESPONSE ACTION

INTERNAL DISTRIBUTION

ApprovaL Date Name Location w/ett

Correspondence Control A3-01

c° M. R. Adams H4-55

° L. C. Brown H4-51

G. D. Carpenter B2-16

C. K. DiSibio B3-03

M. C. Hagood H4-55
h^

W. L. Johnson H4-55
^

R. E. Lerch, Assignee B2-35

P. J. Mackey 63-15

H. E. McGuire, Level 1 63-63

T. B. Veneziano 62-35

T. M. Wintczak L4-92

R. D. WoJtasek L4-92

EDMC H4-22

The attachments are the same as outgoing letter #9250097D. ldp, 6-7049
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